
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014

VB I-70 Superfund Site

Document ID

2022492

Time Period: 16AUG03 22AUG03 Report # 005

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

42

4,725.75

Date of Last Accident:

Hours Worked w/o Accident:

N/A

4,725.75

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.
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Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03

12AUG03

15SEP03

02FEB04

21JUL03

Finished

11AUG03

24AUG03

20FEB04

20Feb04

20FEB04

DUR
Current

Start

21JUL03*

13AUG03*

16SEP03*

21JUL03*

Finished

12AUG03*

12DEC03

20FEB04

20FEB04

DUR
%

Complete

100
20
0
0

20
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities
• Initiated second field crew currently working on remediation.
• Seven sites remediated to backfill this week, for a total of ten homes.
• Sixty-six restoration agreements completed.
• First half Initial twenty-day air monitoring completed.

Upcoming Project Activities

• Fourteen restoration appointments scheduled for next week.
• Four homes scheduled for remediation for next week, for a total of 12,000 sq. feet.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
3

12,975

To Date
10

30,913

Comment

Project Photos

Additional Comments/Observations
Q None

Signed: Date:
22 AUG 03
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